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I. Introduction

Winrock International, in partnership with Chemonics and the Heron Group, was awarded the
Forest Resources and Technology (FOREST) Project on July 21, 2000. This five-year project is
based in Khabarovsk, Russia, and will be implemented July 2000-July 2005 in the Russia Far
East and Siberia. The major goals are to reduce the threat of global climate change and preserve
biodiversity by promoting sustainable forest management and preserving Russian forests as a
globally important carbon sink and critical habitat for rare and endangered species.

The FOREST Project is achieving these goals by focusing on four technical components: forest
fire prevention, pest monitoring, non-timber forest products and secondary wood processing, and
renewable energy/biomass alternatives. In addition to the four primary components, three
crosscutting components (forest policy and legal reform, applied forestry research, and grants)
support the technical components.

This report covers activities from the first quarter of Year 3 of the FOREST Project - July 1,
2002 to September 31, 2002.

A. Quarter Highlights

e Kent Hill, USAID Assistant Administrator for the Europe and Eurasia, visited FOREST
Project partner sites in Khabarovsk September 23" and 24", Dr. Hill was accompanied by
Carol Peasley, Director of USAID/Russia and several other USAID representatives. The
delegation was briefed on all aspects of FOREST’s work, and attended site visits to
NTFP/SWP Association business partners, forest fire prevention partners, and grant
recipients.

e Tens of thousands of citizens were informed about the need to prevent forest fires during the
peak fire season. FOREST helped partner NGOs promote critical public awareness during
the fire season by assisting NGOs to conduct community events, establishment of public
information stands, and advertise on television, radio, and in newspapers.

e World Bank proposes to put $100,000 towards publishing additional copies of the fire
prevention curriculum for school age children developed by FOREST. The Bank has
proposed to set aside these funds to develop a school textbook on forest fire prevention.
Since FOREST developed the textbook, the Bank has suggested they will focus on
distributing the FOREST program to a wider audience.

e The Russian Forest Protection Center in Moscow is adopting FOREST’s pest monitoring
technique by incorporating the FOREST Project database into the existing state database of
pest monitoring. The Project data are much more detailed and accurate than existing
information and will serve as an example of data organization for other regions.

e The Primorski Krai Forestry Industry Workers and Wood Products Exporters’ Association,
representing 20 wood processing companies who hold leases on 90% of the forestland in
Primorski Krai, signed an MOU establishing its partnership with FOREST. The Association,
aims to promote the efficient development of the forest industry in Primorski Krai through
updated technology, investment and export development. It provides annual meetings,
lobbying, legal services, and export market information to its members, and is especially
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active in combating illegal logging. One of its member companies is woman-owned and
managed.

e Igor Artukhovsky, director of Vakhrushevsky DOZ based in Sakhalinskaya Oblast, opened a
branch office in Severobaikalsk (Irkutskaya oblast) to pursue the harvesting, processing and
export of scotch pine per the recommendations of FOREST Project consultant Gerry Van
Leeuwen. Mr. Artukhovsky also received technical assistance from two FOREST volunteers
in conducting a feasibility assessment of the new site and preparing a business plan to invest
in kiln and other equipment. With additional training and preparation, Artyukhovsky will
ship a sample of his product later this year to a potential U.S. buyer (contact provided by
FOREST) to gauge their interest in a trial container.

e Igirma-Tariku (Irkutskaya Oblast) is purchasing new boilers with capacity of 10 tons per
hour (tph) of steam produced, operating on wood wastes. The company plans to purchase to
purchase two 40-50 tph boilers fueled by wood-waste from Biysk Boiler Plant. FOREST
biomass experts advised Igirma-Tariku on which boilers would be most efficient and, with
FOREST assistance, the company is considering construction of a 4-5 megawatt plant based
on the boilers installation.

II. Overall Project

A. Activities, Results, and Findings

e FOREST Representatives met with the Ministry of Natural Resources twice. In July,
Project Deputy Manager Evgeny Kuzmichev learned about expected changes within the
Ministry and briefed the new members of the Ministry of FOREST, the activities and
results. In September, Dr. Kuzmichev with USAID program staff Carol Pierstorff and
Lyudmila Vikhrova met with Ministry of Natural Resources Deputy Minister Rashupkin
in early September. The deputy minister was briefed on FOREST’s current activities as
well as on USAID’s previous work Russia. Mr. Rashupkin indicated his interest in the
project, and assured project staff that representatives from the Federal Ministry of Natural
Resources will attend the upcoming Advisory Council meeting to be held in St.
Petersburg in December of this year.

e Deputy Project Manager met with the representatives of the Ministry of Education, who
are very interested in the Fire Prevention Education for school-age children. They were
provided requested copies of the curriculum and related materials to review.

e Nina Danilyuk and Yuzhno-Sakhalinsk Director Vitalina Khristoradova attended the US-
RFE Partnerships Meeting in Yuzhno-Sakhalinsk in July. FOREST will continue to
work on creating US-RFE partnerships with FOREST partnering organizations and
American organizations.

e USAID IWID Fellow conducted a gender training at the FOREST office July 26th. Eight
FOREST Project staff attended (representation from each component) and identified
concrete ways to include gender analysis in project design and implementation.

e Winrock’s Forestry and Natural Resource Management Director, Dr. Kadi Warner and
FOREST Project Coordinator, Erin Hughes presented the FOREST Project to USAID
staff in Washington in July. Members of the Forestry Team and E&E Bureau were
invited. Attendees included (but not limited to) Alicia Grimes, Carl Mitchell, CJ Rushin-
Bell, Jim Hester, Mohammad Latif, Liz Mayhew (USFS) and Dave Gibson (Chemonics).
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e World Bank Project representatives proposed that a representative from the FOREST
Project sit on the World Bank Pilot Project’s Observation Committee in much the same
way the World Bank holds a seat on FOREST’s Advisory Council. Representatives of the
two project explored ways to collaberate.

e Winrock President Frank Tugwell and Erin Hughes attended the 7th Annual West Coast
Russian Far East Ad Hoc Working Group Meeting held in Anchorage, Alaska, September
17" to the 19™. Key contacts were made with US State Department, Department of
Commerce, Foundation for Russian American Economic Cooperation, and University of
Alaska, Open World and private individuals to ensure greater communication of our
activities and to explore opportunities to collaborate in the Russian Far East.

e Kent Hill, USAID Assistant Administrator for the NIS, visited FOREST Project partner
sites in Khabarovsk September 23" and 24™. Dr. Hill was accompanied by Carol
Peasley, Director of USAID-Russia and several other USAID representatives. The
delegation was briefed on all aspects of FOREST’s work, and attended site visits to
NTFP/SWP Association business partners, forest fire prevention partners, and grant
recipients.

B. Key Issues, Problems and Findings Based on Work to Date and Changes from
Workplan - None

C. Project Management

Logistics/Staffing
e Winrock International learned the building of the current office in Khabarovsk was sold
to the Bank of Moscow. The new landlord expects to need most or all of the space in the
building, and FOREST staff are currently looking for new space. A move is currently
anticipated to take place near the end of 2002.

e Several staff left FOREST including Alexander Zabelin, Sergey Golyshov, and Arina
Sverdlova to pursue other activities.

e For the quarter July - September 2002, the level of effort breaks at Russian 88%,
Expatriate 12%. For the life of project, the break down is Russian 82% and US 18%.

Advisory Council

e The FOREST Project’s upcoming Advisory Council meeting to be held in St. Petersburg
and previously scheduled for December 9™ and 10™ is being rescheduled. New dates are
December 17" and 18™.

III. Four Technical Components

A. Component 1 — Fire Prevention
1. Highlighted Activities, Results, and Findings
General Awareness Campaign

The Fire Prevention Component of FOREST worked with partner NGOs reach tens of thousands
of citizens promote public awareness during critical fire season in three regions. NGOs

3
CA. No. 118-A-00-00-00119-00 Winrock International




Forest Resources and Technology Project Quarterly Report

conducted community events, established public information stands, and delivered fire
prevention messages through television, radio, and newspapers. Fire Prevention Component
partners include “Pilgrim” NGO in Sakhalinskaya Oblast, “Alliance” NGO in Khabarovski Krai,
and “Defacto” NGO in Krasnoyarski Krai. Specific examples include:

Fire prevention video and audio public service announcements were broadcast by five TV
and five radio stations in Krasnoyarski Krai. In July alone, video messages were aired
255 times, and radio messages were broadcast 266 times. The Ministry of Natural
Resources of Krasnoyarski Krai is also now mailing daily fire danger levels and numbers
of fires to the mass media. In Yuzhno-Sakhalinsk, FOREST staff have begun to share
information on fire danger levels, number of fires per week, interesting cases from forest
fires, information about new and current contests, and current forest fire activities to
partners, administration officials, and mass media.

Seven billboards were erected. The Krasnoyarsk Kargino Leskhoz erected a billboard
foundation and metal frame for displaying FOREST Project banners with its own funds.
The billboard was erected on the main road north of Krasnoyarsk close to Yeniseysk. In
addition, the Ministry of Natural Resources organized the display of the two other
billboard banners at a stand near the Krasnoyarsk airport at no cost to the project. In
Sakhalinskaya Oblast, two new billboards are now in place, and two more have been
erected in Khabarovski Krai.

Forest Fire Prevention Month was founded and was tremendous success. Forest Fire
Prevention Month was declared in Amursk, Khabarovski Krai, during August. The
Ministry of Natural Resources, junior forest rangers, leskhoz foresters, and schools
worked together to inform citizens on the dangers of campfires and cigarettes and ways to
prevent forest fires. The city representatives decreed that an anti-forest fire month will
take place each year and officially requested replenishment of FOREST’s general
awareness materials.

Forest attracted journalists and artists to produce innovative fire prevention messages. In
an effort to raise the media’s awareness of and need to report on fire prevention,
FOREST held contests in Khabarovski Krai, Krasnoyarski Krai, and Sakhalinskaya
Oblast to engage journalists and artists in actively developing and disseminating fire
prevention messages. Winners of the first and second round journalist contests (related to
causes of fires and cigarettes) been announced, and the third contest for the best
video/audio/print materials on forest fire prevention is underway.

The Russian National Environmental Protection Society in Khabarovsk targeted NTFP
harvesters. The campaign included 42 public events, two videos aired a total of 27
times and reaching an estimated 1,670,000 people, eight articles, and several
informational stands. This campaign was developed by FOREST volunteer Jane Hartline,
and was noted by the Khabarovski Krai Ministry of Natural Resources as an interactive,
progressive campaign that was successful due to the cooperation and collaboration from
many different administrations (railroad, bus, city, raion, schools, leskhoz, etc.). The
Ministry has expressed the hope that a similar campaign will be repeated in the future.

Education Campaign for School Children

The campaign to educate continues to be successful. The Ministry of Natural Resources drafted
a letter to the Minister of Education requesting that this fire prevention teaching manual be
included in the nationwide school curriculum. With this endorsement of the FOREST Project’s
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program, it is hoped that developing public awareness of forest fire prevention will soon become
a mandatory part of elementary curriculum nationwide. In addition:

Two hundred sixty-four educators of school-aged children (including junior forester
ranger leaders, school teachers, extra-curricular professionals, and librarians) were
trained in FOREST’s unique, interactive approach to teaching fire safety. Training
programs this quarter focused on Krasnoyarski Krai and Sakhalinskaya Oblast.

The FOREST Project received a letter from Andrei Kushlin of the World Bank noting
that the Bank’s earlier plans to develop a school textbook on forest fire prevention is no
longer necessary, as FOREST has already done so, and indicating that the $100,000
originally budgeted for this purpose may instead be used to fund the additional
publication of the manual developed by FOREST.

Education Campaign for Foresters

The Foresters Communication Manual was incorporated into the curriculum at
Viazemski Forestry College. Forestry students trained at the Viazemski Forestry College
will learn communications and public outreach skills as detailed in the FOREST
developed Foresters Communications Manual. The intention is to provide foresters with
skills so they will feel more comfortable interacting with the public in positive ways,
resolving conflict, and sharing fire prevention knowledge. As part of their field practice,
students of the College dressed in tiger and bear costumes and distributed 1,000 FOREST
Project fire prevention stickers and tip sheets at the river station area in Khabarovsk.
Planning is underway for foresters training in Sakhalinsk and Krasnoyarsk based on this
program, and the third round of foresters training in Khabarovsk is planned for the end of
October.

Recreation zones open to public. Boomerang, the Sakhalin recreation zone grant
recipient, officially opened, accompanied by press coverage. The rest area is located near
the village of Vestohka along the highway from Yuzhno-Sakhalinsk. The news coverage
reached approximately 100,000 people and informed them of the location and explained
that it provided a great venue for relaxation and fun in a fire safe, friendly, warm
environment. Currently the recreation area consists of one campsite with fire ring, a
covered picnic table, latrine, and posted fire prevention educational materials.

The Big Khektsyr State Nature Reserve hosted 150 students at the FOREST Project-
sponsored MantDV Recreational Site on Saturday, September 21, to allow students to
become more acquainted with nature, learn fire prevention statistics from FOREST
Project informational fact/tip sheets which are posted on stands, and a local forester
provided demonstrations on how to build and extinguish campfires properly. Over 1500
rubles was collected from this event. Proposals are being sought from Irkutskaya Oblast
and Primorski Krai for the third round of the grants program for recreation area
development.

The FOREST Project’s impact is demonstrated by two requests received during the last quarter.

In a remote village in Khabarovski Krai, a village official heard from the Urgalski
Leskhoz about FOREST activities. FOREST’s Khabarovsk office was contacted and was
urgently requested to provide materials to be used in their school, as well as help from the
project in creating public awareness information stands and planning general awareness
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activities. The materials and services will reach approximately 2000 people in an area
with a high incidence of forest fires.
e Nadezhda Michenko, Director of Sakhalin State TV-Radio Company “Sakhalin”,
regularly uses FOREST generated materials and information in her broadcasts. The
direct mail test system was established three months ago in Sakhalin to inform local
media, administration, and NGOs by individual personalized letters of the current fire
danger levels, safe fire prevention behaviors, the status of project activities, upcoming
training programs, as well as stories, jokes, poems, and songs that were created by
foresters and school-age children. Information was delivered late to her office and she
contacted us requesting the information. To ensure continuation of this service,
eventually the direct mail system will be turned over to the local informational center that
FOREST is currently establishing.

2. Results by Objective
Fire Prevention Results as per USAID/Russia’s Strategic Objectives

SO 1.6 Environmental Resources Managed More Efficiently to Support Economic Growth

IR 4 Previous | This Quarter | LOP | Comments
Total Total total
(1) Annual percentage 82.6% (see This data (% of human-caused fires)
of forest fires caused comments) cannot be reported on a quarterly basis, as

by human action in
five target areas

the data will not be available until the end
of the fire season

SO 1.6 Environmental Resources Managed More Efficiently to Support Economic Growth

IR S5 Previous | This Quarter | LOP | Comments
Total Total total
(1) Environmental 2 2 2 1) Forester’s Communication Training
Education Programs Program
Implemented by NGOs 2) Fire Prevention Curriculum for School-
aged Children (10-14 years old)
(2) Number of NGOs 15 15 15 More than 15 NGOS are involved in the

adopting citizen
advocacy programs

forest fire prevention campaign
encouraging people not to start fires.

3. Key Issues, Problems and Findings Based on Work to Date
e Out of the targeted campaigns, several are on-going and will be finished next quarter and
two will be prolonged through the year to maximize the impact of the messages being
disseminated. The two are: in Sakhalin — Junior Forest Rangers, and in Krasnoyarsk -
Defacto. Defacto began delivering their fire prevention behavior messages through
television, radio, and newspapers, but this effort has been delayed due to the elections in
Krasnoyarsk and will resume next spring/summer when fire season heightens.

4. Key Deliverables

e 264 educators trained

e 3000 copies of fire ring poster produced and currently being distributed

e 50 community events in Krasnoyarski Krai, Khabarovski Krai and Sakhalinskaya Oblast
held by partners through general awareness campaigns

e 6,000 fact and tip sheets distributed
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2 billboard stands and 4 banners erected in Sakhalinskaya Oblast
2 additional billboard stands and 4 banners erected in Khabarovski Krai
4 billboard banners displayed in Krasnoyarski Krai

5. Summary of Fire Prevention Component Tasks of the Last Quarter

Task Location Status/Results
i. General Continuation of the |Ongoing — Forest fire prevention public awareness activities,
Awareness general awareness  |including community events, establishment of public

communications
programs in
Khabarovski Krai,
Krasnoyarski Krai,
and Sakhalinskaya
Oblast and new
programs initiated in
Irkutskaya Oblast and
Primorski Krai.

information stands, and delivery of fire prevention behavior
messages through television, radio, and newspapers are being
carried out by Component 1 partners “Piligrim” NGO in
Sakhalinskaya Oblast, the “Alliance” NGO in Khabarovski
Krai, and the “Defacto” NGO in Krasnoyarski Krai.

Winners of the first and second round fire prevention
journalism contests in the three regions have been announced,
and the third contest for best fire prevention video/audio/print
materials is underway.

2 billboard stands with banners have been erected and placed in
Sakhalinskaya Oblast. 2 additional billboard stands with
banners erected in Khabarovski Krai. 4 billboard banners have
been delivered to MNR in Krasnoyarsk.

ii. Strengthen
Foresters'
Communications
Skills/Community
Participation

Continuation of the
foresters
communications
programs in
Khabarovski Krai;
program initiated in
Krasnoyarski Krai,
and Sakhalinskaya
Oblast

Ongoing — The third round of foresters training in Khabarovsk
is planned for the end of October. Training for foresters in
Krasnoyarski Krai and Sakhalinskaya Oblast is being planned
for the spring.

The Viazemski Forestry College officially accepted the
Foresters Communication Manual as part of their curriculum.

iii. Strengthening
Organizations
Involving School
Aged Children

Continuation of the
school-aged
programs in
Khabarovski Krai,
Krasnoyarski Krai,
and Sakhalinskaya
Oblast and new
programs initiated in
Irkutskaya Oblast and

Primorski Krai.

Ongoing — 130 educators in Krasnoyarski Krai and 134
educators in Sakhalinskaya Oblast were trained this quarter.

The Ministry of Natural Resources has drafted a letter to the
Minister of Education requesting that the newly developed
forest fire prevention manual be included in the nationwide
school curriculum.
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iv. Targeted
Groups Campaigns

Continuation of the
foresters

Ongoing —
In Khabarovski Krai the Russian National Environmental

communications Protection Society concluded their summer campaign targeting
programs in berry and non-timber produce harvesters, and NGO Krechet
Khabarovski Krai;  |completed their work with hunters.
program initiated in
Krasnoyarski Krai, |In Krasnoyarski Krai the “Nash Krai” newspaper agency is
and Sakhalinskaya |implementing a target campaign for picnickers located within
Oblast Krasnoyarsk city which will be completed next quarter.
In Sakhalinskaya Oblast the Tymovskoe Junior Forest will
begin their campaign targeting small town population
picnickers next spring during the start of the fire season.
v. Monitoring & |Continuation of M&E|Ongoing — The baseline KAP survey in Sakhalinskaya Oblast
Evaluation in Khabarovski Krai, [was completed. It is currently being translated from Russian to
Krasnoyarski Krai, |English and a final report is forthcoming.
and Sakhalinskaya
Oblast, and M&E A survey of Khabarovsk foresters who have participated in the
initiated in Irkutskaya|Component 1 trainings was developed and disseminated; results
Oblast and Primorski {will be forthcoming in the next quarter.
Krai.
vi. Khabarovski Krai, |Ongoing — Proposals are being sought in Khabarovski Krai
Institutionalization [Krasnoyarski Krai, [through the grants component for the development of a resource
of Public and Sakhalinskaya |center that would take long-term responsibility for fire
Awareness Oblast. prevention material dissemination and encouraging local
Program for population involvement in the planning and implementation of
Sustainability appropriate fire prevention events within the community.

vil. Production
and Distribution of]
Fact/Tip Sheets

Continuation of
dissemination in
Khabarovski Krai,
Krasnoyarski Krai,
Sakhalinskaya
Oblast, Irkutskaya
Oblast, and Primorski
Krai.

Ongoing — This quarter, 3 new fact sheets were written for
Krasnoyarski Krai, 3 new fact sheets were written for Sakhalin,
and 1 new tip sheet for hunters has been written. All fact/tip
sheets are currently with the designer and will be available next
quarter.

viii. Support Khabarovsk, Ongoing — 3 rest areas are currently under development in
Development of  [Krasnoyarsk, Khabarovski Krai, 1 rest area is currently under development in
Rest Areas Sakhalin Sakhalinskaya Oblast, and 1 rest is currently under
development in Krasnoyarski Krai. All rest areas are at
different levels of development and should be completed within
the year.
Proposals are being sought from Irkutskaya Oblast and
Primorski Krai for the third round of the grants program.
ix. Increasing Khabarovski Krai, |Ongoing — As of this quarter there are now 1,014 Contact
Participation and |Krasnoyarski Krai, |Group members in our database.
Information and Sakhalinskaya
Exchange by Oblast. The 2™ quarterly newsletter was produced and distributed to the
Contact Group Contact Group members in July.
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X. Khabarovski Krai, |On-going assessment; preparation in spring 2003.
Workplan/Program|Krasnoyarski Krai,
Development Sakhalinskaya
Oblast, Irkutskaya
Oblast, and Primorski

Krai.
xi. Project Khabarovski Krai,  |Ongoing
Monitoring and  [Krasnoyarski Krai,
Reporting Sakhalinskaya

Oblast, Irkutskaya
Oblast, and Primorski
Krai.

6. Level of Effort

During the quarter (July 1 — September 30, 2002) approximately 552 days or approximately 25
months (22 day/months) were spent on the Fire Prevention Component. See Appendix B for
detailed breakdown of persons, activities, and time.

B. Component 2 — Pest Monitoring

1. Highlighted Activities, Results, and Findings

The Pest Monitoring Component completed its second full season of data collection in all five
project regions in addition to Khassiya and Tomsk during the past quarter. Several activities
show that the Ministry of Natural Resources of the Russian Federation is taking steps to adopt
the FOREST technology.

o The Ministry of Natural Resources will intensify forest protection in Sakhalin next year.
This decision was the direct result of a week of field work in Sakhalin forests by a team
of forest protection experts from Moscow and Krasnoyarsk that were supported by the
FOREST Project. The team worked closely with Mr. Sergey Kotelnikov, the Leader of
the State Forest Service of the Sakhalin Committee for Natural Resources, who pointed
out problems of forest dieback from diseases and insect pests and the desperate need of a
special forest protection unit for Sakhalin. Team member Dr. Lubov’ Matusevich, the
Chief of Division for Forest Protection of the Ministry, stressed that Sakhalinskaya
Oblast can be a very promising region for the implementation of the new forest pest
monitoring system developed by the FOREST Project.

e Forest Protection Center to incorporate FOREST's pest monitoring database. The
Russian Forest Protection Center in Moscow will add FOREST Project’s pest monitoring
database into their existing state database. The FOREST Project data are much more
detailed and accurate than existing information and will serve as an example of data
organization for other regions. This decision also represents a significant step on the part
of the Ministry to adopt this new monitoring technology as part of its forest protection
work. The new pheromone trapping system, implemented in seven federal regions of
Russia with the support of the FOREST Project, is more effective and less costly when
covering large areas, and especially in areas where neither pheromone trapping or
sampling of larvae is currently in use. This was the conclusion of a report, “Some
Economic Aspects of Monitoring Siberian Moth in Krasnoyarski Krai and Irkutskaya
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Oblast of the Russian Federation” authored by Dr. Raphael Vartanov, which was
submitted to the FOREST office in Khabarovsk. The report included an economic
analysis comparing the pheromone trapping technology used by FOREST and existing
technology.

Forest Protection Centers receive highly accurate Siberian Moth data. The local Centers
of Forest Protection received much more accurate data on Siberian moth distribution and
infestation of their forests than ever before. Under support and consultations provided by
the FOREST Project, 100 permanent plots for Siberian moth sampling were set in
Primorski Krai, and 50 in Khabarovski Krai, Irkutskaya Oblast and Tomsk Oblast each.
The grid of 1500 pheromone traps was set in all the above mentioned regions. As such, it
represents the beginning of the functioning of the global monitoring net in the main forest
regions of Siberia and the Russian Far East and may well be one of the largest areas
being continuously monitored by pheromone traps anywhere.

Public awareness of new pheromone trap use. Full color pocket calendars "Help to save
the forest! Don't touch the trap!" with a clear picture of the pheromone trap were
published and 7,500 copies distributed among forest protection organizations, schools
and villages in areas where traps have been placed in all seven regions of the project. In
Krasnoyarski Krai, this campaign was accompanied by lectures from Dr. Nikolay Zubov,
a trained FOREST Project volunteer, who was present during this trip through most of
the trapped areas. As a direct result, very few (less than 4%) of the traps were destroyed
by people in the forest and valuable data is being protected for use in protecting Russia’s
forests. Last year 15% of the traps were damaged or destroyed by the local population.
FOREST Pest Monitoring maps positively evaluated. An article "An attempt of forest-
pathological regioning" by one of the leading experts in forest protection Dr. Yuri
Gninenko (Moscow) was published in the all-Russia Journal of Forest Management
"Lesnoye Khozyaistvo," 2002, No.4, p.48. The author described the map on "Regions of
Outbreaks of Siberian Moth in the Yenisey Siberia", published by the FOREST Project
last year and highly evaluated it as the first really successful attempt in Russia of creating
specialized forest protection maps.

2. Results by Objective
Pest Monitoring Results as per USAID/Russia’s Strategic Objectives

SO 1.6 Environmental Resources Managed More Efficiently to Support Economic Growth

IR ] Previous | This Quarter | LOP | Comments
Total Total total

(3) Businesses 2 0 2

showing improved

performance

IR 4

(2) Hectares monitored | 32,000

(3) Regions adopting 5 2 7

NRM practices

Number of people trained in quarter in 35
Number of women working in 24

10
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3. Key Issues, Problems, Findings Based on Work to Date
There were no key issues or problems confronting the Pest Monitoring Component in the

quarter.

4. Key Deliverables

e 7,500 full color pocket calendars "Help to save the forest! Don't touch the trap!"
e Report: “Some Economic Aspects of Monitoring Siberian Moth in Krasnoyarski Krai
and Irkutskaya Oblast of the Russian Federation” by Dr. Raphael Vartanov.

5. Summary of Pest Monitoring Component Tasks of the Last Quarter

Task Location Status/Results
i. Planning, Coordination, | Krasnoyarsk, Khabarovsk | July, August and September Monthly reports.
and Reporting and in U.S. Memoranda of Understanding were prepared

with Moscow State University of Forest and
Russian Forest Protection Center in Moscow.

11. Public Awareness

Institute of Forest and
Centers of Forest
Protection

7,500 color pocket calendars "Help to save
forest! Don't touch trap !" were published and
distributed

iii Delineate Regions of
Siberian Forests

Work in Krasnoyarsk,
Khakassia, Tuva, and
Irkutskaya Oblast is
continuing and a new site
in Tomsk Oblast has been
added.

Maps of Yenisey Siberia and Irkutskaya Oblast
were produced showing areas of potential risk
of defoliation by complexes of forest insect
pests.

iv. Identify Habitat
Quality

In 3 leskhozes in
Krasnoyarsk Krai

The work of field verification of maps of
Siberian moth habitat quality for 2 leskhozes in
Krasnoyarsk Krai was accomplished. Maps
have been transferred to leskhozes for forest
protection work organization.

v. Compare Larval

Krasnoyarsk and

The work with different pheromone

Density and Moth Khabarovski Krais concentrations was completed for the Siberian

Captures by Traps with moth for the first time. The final report will be

Different Pheromone in October and the results will help to find the

Concentrations optimal (in terms of cost and attractivity)
concentration to use in the future.

vi. Siberian Moth Krasnoyarski Krai, Accurate and numerous data on Siberian moth

Population Monitoring in
Different Regions of
Siberia

Tomsk, and Irkutskaya
Oblasts.

density were collected. The final report will be
due the end of October.

vii. Siberian Moth
Population Monitoring in
Different Regions of RFE

Sakhalin, Khabarovski and
Primorski Krais

Accurate and numerous data on Siberian moth
density were collected. The final report will be
due the end of October.

vii. Siberian Moth
Population Monitoring in
Different Regions of RFE

Sakhalin, Khabarovski and
Primorski Krais

Accurate and numerous data on Siberian moth
density were collected. The final report will be
due the end of October.
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viii. Pheromone Krasnoyarsk Krai, The data for the Project database were
Monitoring Siberian Khakassia collected. For the first time in Russia the results
Moth and Gypsy Moth in will allow monitoring the dynamics of pest
Area with Continuous density over the vast territories of few thousand
Trap Distribution sq. kilometers with the help of geo-statistical

methods and GIS technology. A report will be
in November.

ix. Data Analysis and Krasnoyarsk, Moscow Maps of moth counts in traps and maps of
Decision Support System potential outbreaks of Siberian moth and gypsy
moth will be provided in November for the 2
years of the project.

x. Refine and Maintain Krasnoyarsk Component 2 Website is more user-friendly and
Website informative.

xi. Interregional Seminar | Krasnoyarsk and other The preparation work for the Component 2

on Forest Pest locations seminar on the methods of pest monitoring is
Monitoring under way. The seminar will take place in

Irkutsk on December 10-11 2002.

6. Level of Effort

During the quarter (July 1 — September 30, 2002) approximately 60 days or approximately 3
months (22 day/months) were spent on the Pest Monitoring Component. See Appendix B for
detailed breakdown of persons, activities, and time.

C. Component 3 — Non Timber Forest Products and Secondary Wood
Processing

1. Highlighted Activities, Results, and Findings
During the first quarter of Year Three, FOREST identified two new associations as partners, sent
delegations to a tradeshow in Paris and an association meeting in Alaska, completed the Non-

Timber Forest Products Market Study and several companies demonstrated results from previous
assistance from FORSET.

Association Support

o Two Associations selected as project partners. The Primorski Krai Forestry Industry
Workers and Wood Products Exporters’ Association, representing 20 wood processing
companies who hold leases on 90% of the forestland in Primorski Krai, signed an MOU
establishing its partnership with FOREST. The Association, which includes Terneyles,
Primorsklesprom, and Dalnerechenskii DOK, aims to promote the efficient development
of the forest industry in Primorski through updated technology, investment and export
development. It provides annual meetings, lobbying, legal services, and export market
information to its members, and is especially active in combating illegal logging. One of
its member companies is woman-owned and managed. The Siberian Wood Processors
Association, representing six companies in Krasnoyarski Krai, was also selected as a
partner with FOREST. This association represents the interests of members in
international and domestic markets, to add value to wood products and make more
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sustainable and beneficial managerial decisions to maintain environmentally friendly
production. The Association’s flagship company, TTS Les, met with FOREST staff to
discuss technical assistance on biomass as well as secondary wood processing.
Assistance will be provided in November-December 2002 through a joint Component
3/Component 4 consultancy.

Partnerships are developing between Russian and U.S. secondary wood processing
associations. Based on meetings in August at the National Council of Forestry
Association Executives in Alaska, Valery Guryev (Far-Eastern Secondary Wood
Processors’ Association) and Boris Melnikov (Sakhalin Association of Forest Products
Processors) began discussing partnerships with the Southeastern Lumber Manufacturers
Association, Maine Forest Products Council, and Southern Forest Products Association.
The Maine Forest Products Council’s board of directors has approved partnering with the
Sakhalin Association, and its Executive Director will travel to Sakhalin in October as a
FOREST volunteer to provide training in association management, membership-building,
and advocacy, and to formalize the partnership. FOREST is exploring grant funding for
these partnerships through FRAEC and Eurasia Foundation.

NTFP Market Survey for Khabarovski and Primorski Krais and Irkutskaya Oblast
completed. This research, conducted by the Herbs Research Foundation, provided the
NTFP associations with the latest reports on international certification and standards by
the botanicals industry, and suggested that the greatest challenges to the industry will be
in developing market linkages and meeting international regulations.

Four associations received grant-writing training. The “Region 7” Association, Far
Eastern Secondary Wood Processors Association, Khabarovsk NTFP Association, and
Krasnoyarsk NTFP Partnership worked with a volunteer on developing competitive
proposals to raise funds for their associations. The most immediate result was that the
Khabarovsk NTFP Association’s proposal for training on NTFP organic certification
standards passed the initial qualifying round for the ISC Replication of Lessons Learned
grant program, clearing the association to submit a full proposal. Three other proposals
to different funders were prepared by the participants.

Educational center for cutting instrument specialists established. The Sakhalin
Association, awarded a $30,000 grant during Year 2 to create an Educational Center for
Cutting Instrument Specialists, established the center at the facility of one of its members,
the Dary Morya Ltd. - Gift of the Sea Sawmill. The center, specializing in saw-filing
training and other areas of concern to Sakhalin association members, is expected to result
in significant improvements in lumber quality and enhance the association members’
ability to meet export standards.

Association Member Support

Vakhrushevsky DOZ, based in Sakhalinskaya Oblast, opened a branch office in
Severobaikalsk (Irkutskaya oblast) to harvest, process and export scotch pine. FOREST
will continue to work the company to ship a sample of his product later this year to a
potential U.S. buyer (contact provided by FOREST) to gauge their interest in the product.
Igor Artukhovsky, director of the company, received technical assistance first from
consultant Gerry Van Leeuwen on technical direction and then from two FOREST
volunteers who helped him conduct a feasibility assessment of the new site and prepare a
business plan to invest in kiln and other equipment.
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Voyage, a secondary wood processing company, received a loan for $495,000 at 6.75%.
Voyage has remodeled the production facility and purchased equipment including a
sawmill and two dry kilns. Assuming no delays with loan administration, Voyage
expects to produce edge-glued finger-jointed wood panels by the spring of 2003.
FOREST volunteers assisted the company to develop a business plan in February of
2002. FOREST volunteers assisted Voyage in business plan development and market
study work.

Forest Products, a member of Khabarovsk NTFP Association, received a loan of $13,000
from the local fund for Entrepreneur. Financing will be used to support for a packaging
line and to install equipment to produce three new products: wild berry concentrate, jelly
dessert and wild berry jam. The assistance of five Russian volunteers was crucial in the
process of obtaining the loan.

Matur, a NTFP processing company and member of Krasnoyarsk NTFP Partnership,
acquired two compressors and a fast freezer and was able to store 7.5 tons of lingberry
(as compared to 1.5 tons the previous year). In total, 13 tons of lingberry will be
harvested and stored through fast freezing during this harvest period. FOREST provided
a Russian volunteer who recommended this equipment to the company.

Arcada, a secondary wood processing company in Krasnoyarsk, increased sales by 45%
since June. Arcada adopted recommendations made by a FOREST volunteer resulting in
improved quality of their windows and specifically through improving seal construction,
frame cutting procedures, and wood gluing systems. In addition, Arcada improved
marketing through the development of a website, marketing brochures, and attending
regional trade shows. Arcada was recognized as one of the highest quality producers of
secondary wood processed goods at the recent “Kransnoyarsk Regional Products Show”.

2. Results by Objective
NTFP/SWP Results as per USAID/Russia’s Strategic Objectives

SO 1.6 Environmental Resources Managed More Efficiently to Support Economic Growth

IR ] Previous | This Quarter | LOP | Comments
Total Total total
(1) Business associations 5 2 7 Two SWP associations added as
strengthened FOREST Year 3 partners.
(2) Businesses 172 26 198
participating in
associations
(3) Businesses showing 13 4 17 | Voyage, Forest Products, Matur and
improved performance Arcada
SO 2.1 More Open, Participatory Society
IR 2 Previous | This Quarter | LOP | Comments
Total Total total
(2)Advocacy campaign 1 0 1
conducted

3. Key Issues, Problems and Findings Based on Work to Date

Sergei Golyashov resigned as NTFP/SWP Component Leader and a suitable replacement
was found.
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e Logistics problems arising during the NTFP delegation’s visit to Paris suggest that trade
show delegations either need additional training should be accompanied by a FOREST
Project staff member to manage the group, take responsibility for logistical decisions, and
problem solve accordingly.

e Discussions with VNIILM, the Moscow-based institute selected to complete the
Krasnoyarsk/Irkutsk NTFP market study, are being monitored closely regarding portions
of the study that is incomplete or needs improvement.

4. Key Deliverables

e Herbs Research Foundation. Non-Timber Forest Products and Markets for Khabarovski
Krai, Primorski Krai and Irkutskaya Oblast: A Rapid Assessment.

e MOU with Primorski Krai Forestry Industry Workers and Wood Products Exporters’
Association (PALEX, Vladivostok). MOU with Siberian Association of Wood
Processors (SOD, Krasnoyarsk) to be signed in October.

e R.E. Taylor & Associates. Turservice Company Report, Nord Union Sawmill Report,
and Far East Russia Field Research Report.

e NTFP Working Group annual meeting minutes.

e Paris trade show participants’ reports.

e Tacoma Session on Component 3/Component 4 Technical Assistance: Workshop Notes
and Recommendations.

e Company Criteria for partnering with FOREST, updated Company Questionnaire,
Request for FOREST Project Assistance form, and flyer for distribution: Assistance for
Forest Products Companies (English and Russian versions available).

e Talking Points for the Seventh RFE — U.S. West Coast Ad Hoc Working Group Meeting
(Forestry Industry Sector).

5. Summary of NTFP/SWP Component Tasks of the Last Quarter

Task Location Status/Results

1. Select Y3 Krasnoyarsk, | 2 associations selected; one MOU signed, one to be signed in

Association(s) Vladivostok | October.

2. Databases, Khabarovsk | Info gaps were identified, database layout and updated

Directories, Websites Questionnaire developed. Data acquisition and database
building are ongoing.

3. Support to All RFE Web-sites continuously served and enhanced. Various trainings

Associations regions provided, including the fundraising and image building.
Partnerships with U.S. associations being developed.

4. Support to All RFE 5 companies received volunteers/consultants support. NTFP

Association Members | regions companies attended Paris trade shows and SWP companies
attended Association meeting in Ketchikan, Alaska.

5. International Trade | Paris 4 NTFP association representatives attended the Paris trade

Shows Ketchikan show (Health Ingredients International) and met a great interest
from European companies. A number of export contracts for
NTFP products are expected.
2 SWP associations attended the Forest Industry Advisory
Council/ National Council of Forestry Association Executives
meeting and made links with partners for U.S.-Russia
association twinning.
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Task Location Status/Results

6. Women- & Khabarovsk, | Ulchi (Khabarovsk) and Tyi (Sakhalin) tribes identified as
Minority-Owned Sakhalin minority-owned business to support in cooperation with CIDA
Business

7. Market Studies Russia, NTFP and SWP international market studies concluded and are

international | being used to set strategy for upcoming export development
activities in each sector.

8. Annual Meetings No activity this quarter.

9. Strategic/Annual No activity this quarter.

Plans

10. Sector-Based No activity this quarter. Planned for Q4 2002 or Q1 2003.
Workshops

11. SWP and NTFP Khabarovsk | NTFP Working Group annual meeting held in August.
Working Groups

6. Level of Effort

During the quarter (July 1 — September 30, 2002) approximately 442 days or approximately 20
months (22 day/months) were spent on the NTFP/SWP Component. See Appendix B for
detailed breakdown of persons, activities, and time.

D. Component 4 — Biomass Energy

1. Highlighted Activities, Results, and Findings

FOREST continues to increases interest in biomass energy, especially for secondary wood
processing companies. Because of sound technical advice, FOREST has earned the respect of
major companies who seek technical advice. Interestingly, companies are less interested in
FOREST’s assistance to access capital, and feel that they can do that on their own. During the
quarter, two feasibility studies were conducted,

o [girma-Tariku signs contracts to purchase boilers. Igirma-Tariku (Irkutskaya Oblast)
plans to purchase two 40-50 tons per hour of steam boilers fueled by wood-waste from
Biysk Boiler Plant. FOREST consultants advised the director to adjust the design to
ensure efficiency. The company is considering construction of a 4-5 megawatt plant
based on the boilers installation.

o Two Feasible Studies concluded. The company Eniseyles (Krasnoyarski Krai) received
two completed feasibility studies from design companies Energomash-Vostochnaya Sibir
and Sibgiprobum for the construction of 2 megawatt biomass energy plants. One study
was completed for a plant to be located at Ordjonikidzevskiy LPH and the second study
for 0.6 megawatt saw-mill facility in Krasnoyarsk.

o The company, Terneyles received a completed feasibility study for the construction of a 6
megawatt cogeneration plant from the design company Turboblock-Service. Terneyles’
study assesses the feasibility of constructing a biomass energy facility, which would
benefit not only the company’s production facilities but also approximately 6,500 people
living in Plastun settlement.

e Prelimary power plant design layout completed. The design firm Federal Scientific
Center for Forest Industry Complex was contracted by FOREST to develop a engineering
design and plant layout for Parusnovskiy DOK (Sakhalin). The scheme includes a 200
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kW mini-cogeneration biomass plant, calculated material, energy balances, key technical-
economic feasibility study parameters and payback scenarios. This work will allow
Parusnovsky to evaluate the feasibility of producing heat utilizing biomass, and creates a
foundation upon which a full-scale feasibility study for constructing a biomass energy
plant can be developed.

Governor pledges to fund biomass energy plant construction. The governor of Sakhalin
Oblast Administration, Igor Farhutdinov, pledged to fund the construction of a biomass
energy plant at Parusnovskiy DOK as the first biomass energy project in Sakhalin. The
Governor encouraged Parusnovskiy to apply for government subsidized funding at
interest rates below commerical rates upon completion of their design.. The oblast
officials applauded the joint efforts Parusnovskiy management and FOREST Project in
introducing biomass energy technology to the region.

Work group expands. Eight representatives from the business and administrative sectors
from all five FOREST target regions accepted invitations to become members of the
Biomass Energy Working Group.

2. Results by Objective
Biomass Energy Results as per USAID/Russia’s Strategic Objectives

SO 1.6 Environmental Resource Managed More Efficiently to Support Economic Growth

IR 2 Previous This Quarter | LOP Total | Comments

Total Total
(2) Businesses None 2 2 3 Feasibility Reports prepared (for
showing improved partner-companies Terneyles,
environmental Eniseyles) but not implemented yet
practices

Additional Indicators Tracked

Description Previous | This Quarter | LOP Total | Comments

Total Total
Number of people 38/5/43 5/1/6 43/6/49 Including representatives of
who received companies, design firms, financial
training in biomass institutions visiting Biomass
energy use Conferences organized by FOREST
(male/female/total) and by other institutions

3. Key Issues, Problems and Findings Based on Work to Date

In order to focus on putting the biomass energy workshop and working group meeting in
Krasnoyarsk in early October together, and to ensure that first tier companies Terneyles
and Eniseyles complete their investment studies according to their deadline, the study
tour to bring representatives from companies, engineering organizations and universities
from Russia to the US to visit biomass energy facilities has been postponed.

Although currently the Biomass Energy Component has no project partners in
Khabarovski krai, the component team continues to work with the Krai Ministry of Forest
Industry to identify potential partners wishing to construct biomass energy projects.
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4. Key Deliverables

Feasibility studies to construct a 2 megawatt biomass energy facility at
Ordjonikidzevskiy LPH — for the timber company Eniseyles.

Feasibility study to construct a 0.6 megawatt biomass energy facility at saw-mill
operations in Krasnoyarsk for the timber company Eniseyles.

Feasibility study to construct a 6 megawatt cogeneration plant in Plastun settlement of

Primorski Krai for the timber company Terneyles.

e Technical recommendations on options of fuel handling and fuel supply systems for
Terneyles’ cogeneration plant and a database on U.S.-based biomass energy equipment

producers.

e Recommendations provided to “Igirma-Tariku” on improvement of KE 10/14 boiler
operation and selection of new equipment for the boiler house.

S. Summary of Biomass Energy Component Tasks of the Last Quarter

Task Location Status/Results
Form Component 4 Biomass Energy Working Group Khabarovsk, Completed
Irkutsk, U.S.
Update the Component’s Internet page with information on past Russia, U.S. In progress
and upcoming conferences and events
Form the pool of pre-selected companies that the Component will | Khabarovsk, Completed
potentially support in the third grant cycle; render assistance to Irkutsk, U.S.
companies as needed to develop their grant proposals
Make site visits to second-tier companies, Parusnovsky and Russia Completed
Yartsevo, who had been awarded grants in the second Russia
FOREST Project grant cycle.
Make site visit to JSC “Primas,” Angarsk, Irkutskaya Oblast Russia Completed
Continue outreach to attract additional companies interested in Russia In progress
biomass energy. Submit RFA announcement for the third grant
cycle of the Russia FOREST Project.
Publish Biomass Energy Market Assessment workshop Khabarovsk In progress
proceedings
Complete Biomass Energy Market Assessment report US In progress
Organize Biomass Energy Workshop in Krasnoyarsk to be held on | Khabarovsk, Completed
Oct. 2, 2002. Krasnoyarsk,
Irkutsk, U.S.
Organize first Biomass Energy Working Group meeting to be held | Khabarovsk, Completed
on Oct. 3, 2002. Krasnoyarsk,
Irkutsk, U.S.

6. Level of Effort

During the quarter (July-September 2002), approximately 188 days or approximately 9 months
were spent on the Biomass Energy Component. See Appendix B for detailed breakdown of

persons, activities and time.
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IV. Cross-Cutting Components

A.  Forest Policy and Legal Reform

Policy-related activities will be reported under the four primary components.

B. Applied Forestry Research
Research and carbon monitoring-related activities will be reported under the four primary
components.

C.  Grants Program

1. Highlighted Activities, Results, and Findings

Third grant cycle was announced September 2™, 2002. Approved grant topics and RFA were
published through mass media and Internet resources as well as prequalification questionnaires.
Thirty-six pre-qualification applications were received and 30 were invited to complete full grant
application. The grants component dispersed the first installments for the six grants selected at
the end of Year Two.

Summary of FORSET Grants:
Grantee Activity Component Grant Location
Cycle

Boomerang Rest Area Fire 2 Yuzhno-Sakhalinsk
Construction Prevention

Model Forest 'Gassinski' Rest Area Fire 2 Khabarovsk
Construction Prevention

Center on Forest Protection Pest 2 Vladivostok

of Primorski Krai Monitoring

Sakhalin Forest Product NTFP-SWP 2 Yuzho-Sakhalinsk

Processors Association Processing

Parusnovsky Woodworking | Conduct Biomass 2 Parusnoye village,

Enterprise Feasibility Energy Sakhalin Oblast,
Study

Yartsevkiy Lespromkhoz” Zotino village

Krasnoyarsk Krai

Topics for Round Three Grant Cycle approved by the AC Members and the targeted areas
include:
e Forest Recreation Areas Development, Irkutskaya Oblast and Primorski Krai
e Resource Centers Development for Storing and Promotion of Fire Prevention Materials,
Khabarovski Krai
e Handbook Development on Methods of Forest Pests and Diseases Monitoring, Russian
Federation).
e Activities to Increase Value-Added Processing of Forest Products, Forest Project’s
Regions
e Feasibility Study for Construction of Biomass Energy Facilities, FOREST Project
Regions
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2. Results By Objective
The Grants Program pursues the goals and objectives of the four primary components. The
results produced by grant-funded activities are reported on under those four primary components.

3. Key Issues, Problems and Findings Based on Work to Date
e Component managers took part in the recreation zone presentation, which is created by
MANT DV. This camping place was showed to Khabarovski Krai tourist department
officials and representatives of tourist companies from Japan. As a result of this event,
the site was included to the tourist guide book as recommended place for camping.
e The Grants team is reviewing current grant preparation and administration procedures,
and will be updating existing grants manuals to reflect lessons learned to date.

4. Key Deliverables — N/A

5. Summary of Grants Component Tasks of the Last Quarter

Task Location Status/Results
1. Administer Grant Program. Khabarovsk, | No activities this quarter.
Sub-task: Develop Request for | Yuzho-
Application Sakhalinsk
2. Administer Grant Program. Khabarovsk RFAs published.
Sub-task:  Draft Approve and
Publish Grant RFA
3. Administer Grant Program. Khabarovsk Prequalification RFA distributed, applications
Sub-task: Management of received and reviewed.
Prequalification of Grant Applicants
4. Administer Grant Program. Khabarovsk Disbursed Grant Cycle 2 advances
Sub-task: Disbursement
5. Administer Grant Program. Khabarovsk, | 1. Grants of Cycle 1 monitored.
Sub-task: Reporting and Monitoring | Vladivostok,

Krasnoyarsk

6. Level of Effort

During the quarter (July-September 2002), approximately 167 days or approximately 8 months
(22 days/month) were spent on the Grant Program Component. See Appendix B for detailed
breakdown of persons, activities and time.

D.  Volunteer Program

1. Highlighted Activities, Results, and Findings
A total of six national and five US volunteers completed seven assignments during this quarter.

Subject Assignments Volunteers Component
Fundraising, grant proposal writing 2 2 Fire Prevention, NTFP/SWP
Developing new technology 2 6 NTFP/SWP
20

CA. No. 118-A-00-00-00119-00 Winrock International




Forest Resources and Technology Project Quarterly Report

Recreation zone landscape design 1 1 Fire Prevention
Developing marketing materials 1 1 NTFP/SWP
Enterprise feasibility study 1 1 NTFP/SWP

2. Results By Objective

The Volunteer Program pursues the goals and objectives of the four primary components. The
results produced by volunteer supported activities are reported on under those four primary
components.

3. Key Issues, Problems and Findings Based on Work to Date - None

4. Key Deliverables

e Two trainings on fundraising and grant proposal writing were conducted for FOREST
Association —Partners. Four grant proposals were prepared. The initial concept of one
proposal to ROLL/ISC was approved.

e Technology for a wild berry concentrate and two recipes for jelly dessert and wild berry
jam developed.

¢ Recommendations on the equipment to make a complete line on fast freezing developed.
7.5 tons of lingberry was processed through fast freezing.

e A landscape design for a recreation park developed.

e A feasibility study for producing Scotch pine lumber was prepared.

5. Summary of Volunteer Component Tasks of the Last Quarter — N/A

6. Level of Effort

During the quarter (July-September 2002), approximately 99 days or approximately 4 months
(22 days/month) were spent on the Volunteer Component. See Appendix B for detailed
breakdown of persons, activities and time.
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